
Our mission is to Keep Alaska Moving through service and infrastructure.
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Parks Highway MP 319-325 

Reconstruction Overview
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Scope

Reconstruct the Parks Highway 
MP 319 - 325

This project proposes to reconstruct the Parks Highway between MP 319 and 
MP 325 including:

• Improvements to deficient roadway geometry such as flattening curves 
and grades,

• Constructing new passing lanes and upgrading existing passing and truck 
climb lanes to meet current design standards,

• Improving drainage through ditching, new culverts, and replacing existing 
culverts,

• Reconstructing and paving approaches, upgrading mailboxes, signing, and 
striping

• HUGE CUTS and FILLS
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Purpose and Need

Reconstruct the Parks Highway 
MP 319 - 325

Provide a transportation facility with improved operational efficiency 

and safety that maintains or improves mobility and accessibility for 

people and goods along the existing Parks Highway corridor.  

Purpose: 

• Provide a transportation facility with improved operational efficiency and safety that 

maintains or improves mobility and accessibility for people and goods along the existing 

Parks Highway corridor.  

•  Minimize M&O burden

• Improve safety 

Need: 

• The Parks Highway MP 305-325 and Little Goldstream Creek Bridge are at the end of 

their useful life. Improvements to both are required to protect public safety and 

maintain the transportation corridor.

• Traffic Safety 

• Design Deficiencies 

• Passing Lanes 

• Maintain Bicycle and Pedestrian Safety and Accessibility 
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General Quantities

Excavation: 3.3M CY 

HMA: 18,500 tons 

ATB: 37,500 tons 

Sub F: 84,000 tons 

Type A: 270,000 tons 

Type C: 2,907,000 CY 

Unusable: 330,000 CY 

Guardrail: 3,000 LF 

Seeding: 10,350 pounds
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Project Goals

• Optimize efficiencies in construction phasing while minimizing traffic impacts 

during construction

• Optimize temporary ROW activities

• Material sourcing

• Minimize impacts from utility relocations

• Improve cost certainty

• Improve construction impact certainty with the public
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CMGC Goals

• Develop a collaborative team with the CMGC, project consultants, ICE and 

DOT&PF

• Share and transfer knowledge and ownership of project design

• Identify, mitigate, and minimize risk

• Drive innovation

• Improve design constructability and maintainability

• Optimize the project schedule and budget
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CMGC Goals

Innovations

What innovations do you have for:

• Minimizing traffic impacts

• Finding efficiencies

• Material sourcing

• Reducing future maintenance costs

• Others?
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Schedule

Milestone Date

NTP for GMGC Summer/Fall 2022

Begin ROW Acquisition Fall 2022

Review PS&E Spring 2023

Final PS&E Fall 2023

Construction Spring 2025
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For More Information

Engineering Manager

Jennifer Wright, P.E.

Phone (907) 371-8949

jennifer.wright@alaska.gov

Construction Manager

Brian Herning, P.E.

Phone (907) 451-3018

brian.herning@alaska.gov

Project Website

https://dot.alaska.gov/nreg/parks305to325/
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