

# STEPS TO GET TO CONSTRUCTION

## Utilities

Utility Preliminary Engineering Authorization

Utility Relocation Designs & Estimate

Constructability Reviews & Coordination

Utility Relocation Agreements

## Design

75% Design

95% Design

Final Design

Certify

Authority to Proceed

Construct  
(Advertise, Bid, Award, Build)

## Right-Of-Way

IDENTIFY ROW NEEDS

PRELIMINARY PLAT  
(Local Plat Authority Reviews)

AUTHORITY TO PROCEED  
(FHWA Commits Funding)

APPRAISALS  
(Participate, Review)

OFFERS & NEGOTIATIONS  
(Counteroffers, Revisions)

PAYMENT  
(Record Conveyance Documents)


POSSESSION  
(Relocation)

 We are here

 **HSIP:**  
Bogard Road at Engstrom Road/  
Green Forest Drive  
*Intersection Improvements*



# PROJECT SCHEDULE



**HSIP:**  
**Bogard Road at  
Engstrom Road/  
Green Forest Drive**  
*Intersection Improvements*