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Background: Next Steps:

If you have not entered the Change Order in AWP you can associate the claim
to the change order when you enter it. See the QRG — Change Orders —
Creating and Submitting.

Contract Claims need to be entered in order to attach all claim related
correspondence to the claim. A claim can be associated to a change order
once the claim and change order have been entered into AWP.

Roles:

Construction Office Engineer, Construction Project Engineer

Navigation:

Contract Administration > Contract

1. From the Contract Administration Summary, select the Claims tab

2. Click the Add button to enter a new contract claim into the system

3. Select the Contract Claim Type and Status, and enter the Received
Date and any of the other information you have.

4. Click Save
5. Click the Change Orders tab to associate any change orders to the
claim

6. Click the Select Change Order button

7. Inthe Select Change Order window, select the Change Order(s) that
will be associated with the claim

8. Click the Add to Contract Claim button at the bottom of the modal
window

If you need further assistance please contact your Module Admin
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