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Background:

Multiple stockpiles may be created for the same contract project item. The
system begins to recover the Stockpile from the Contractor for DWR Item
Postings beginning on the Recovery Date. The stockpile Description field is used
on various reports and overviews. The stockpile ltem Recovery Percentage field
should be the percent complete of the item at which you want the stockpile
balance to be brought back to $0.00 and be fully recovered from the contractor.

Roles:

Construction Office Engineer, Construction Project Engineer

Navigation:

Construction > Contract Progress > Contract > Construction Stockpile

1. From the Contract Progress Summary, click the Construction Stockpile

quick link at the top of the page.
Adding a New Construction Stockpile

2. To add a new Construction Stockpile, click the Component Actions Menu
in the upper right corner.

3. Inthe Actions section, click Add.

4. Enter a Description (this will display on reports and the stockpile
overview pages), ltem Recovery Percentage (the contract item percent
complete for which the construction stockpile amount will have been
fully recovered), Item, and Recovery Date (the date that determines
when DWR Item Postings will initiate recovery of the stockpile from the
contractor).

5. Click Save.

Stockpiles - Managing

6. Inthe Construction Stockpile Summary, enter the Material (optional) and
Source (optional). Skip this if you are entering an invoice that includes
multiple materials for an Item as one Stockpile package.

7. Enter Comments, Invoice Number, Invoice Date, Transaction Type,
Invoice Quantity, and Invoice Description in the New Construction
Stockpile Transaction accordion. Select each Project Item in the Item
dropdown and enter the Constr Stockpile Amt.

8. Click Save.

Adding an Invoice to an Existing Construction Stockpile

9. Inthe Construction Stockpile Summary, click the New button.

10. Enter Comments, Invoice Number, Invoice Date, Transaction Date,
Transaction Type, and Invoice Description in the New Construction
Stockpile Transaction accordion for the invoice. Select each Project Item
in the Item dropdown and enter the Constr Stockpile Amt.

11. Click Save.

Closing a Construction Stockpile

12. The construction stockpile must have a zero balance to be closed.

13. In the Construction Stockpile Summary, click the Component Actions
Menu in the upper right corner.

14. In the Actions section, click Close Stockpile. The system changes the
stockpile Status to Closed. Closed stockpiles cannot be deleted or
replenished with additional transactions.

Pausing and Resuming Stockpile Recovery

15. In the Construction Stockpile Overview, click to select the Paused
checkbox. While the Paused checkbox is checked, the system will not
recover payment from this construction stockpile.

16. Click Save.

17. When you are ready to resume recovery of this stockpile, return to the
Construction Stockpile Overview and click to deselect the Paused
checkbox.

If you need further assistance please contact your Module Admin
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